
1. PRPs provide information that there is a bona-fide prospective purchaser for 
the southern portion of the site with a land-use that is appropriate for the 
zoning requirements. · 

2. If PRPs are unable to provide the above purchaser information, then proceed 
under the existing UAO on an accelerated schedule for the entire site. 

3. If the PRPs are able to provide the purchaser information, then proceed as 
follows: 

a. Accelerate the risk assessment for the surface in the southern parcel of 
the site (south of Marlin Ave.). 

b. If the surface of the southern parcel is below the risk range, then 
develop an AOC to do a removal for the tanks in the southern parcel 
and the buried drums in the northern parcel, and require placement of 
ICs; however, ifthe surface is not below the risk range, then continue 
under the UAO on an accelerated schedule without an AOC or 
removal. 

c. Prepare an EE/CA for the non-time critical removal, and complete 
removals & placement ofICs for the southern parcel. 

d. Continue the Rl/FS under the UAO for the north parcel and for site
wide ground water. 

e. Modify deliverables under the UAO as necessary to accommodate the 
north/south split. 

£ Split the site into two OUs: (1) for the surface in the southern parcel; 
and (2) for the northern parcel surface & site-wide ground water. 

g. Prepare a no-action Proposed Plan & ROD for OUl (surface of 
southern parcel). 

h. Prepare a partial deletion for OUl. 
i. Prepare a Proposed Plan & ROD for OU2 (surface of northern parcel 

& site-wide ground water) when the Rl/FS is complete. Include 
mitigation of wetland damage resulting from the former parking lot 
located north of Marlin Ave by restoring the wetlands in the former 
parking lot area (between Marlin Ave. and the former impoundments). 
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